

MTRaP Meeting - 25/08/2025

Capital Works Programme – 2025/26

Progress Report

Since the previous progress report at the last meeting on 16/06/2025, the Road Services Network Team has concentrated on the delivery the first phase of the project to urbanise the A7 starting with the section from Melville Dykes Roundabout to Eskbank Road Roundabout. Accordingly, progress with the Capital Works Programme and External Residential Streets Programme has been limited, with no further schemes being delivered to date. However, tenders have now been received for a number of the programmed schemes and provisional start dates in September are shown highlighted below.

Further Residential Street Schemes are expected to be added to the list below and delivery of In-House Residential Street Schemes by the Council's Operations Team continues to run in parallel.

The new external contractor Framework Contract now in place has allowed more schemes to be programmed concurrently, and therefore it is anticipated that progress with the external programmes will accelerate in the latter half of the financial year.

Capital Works Programme - 2025/26 Proposed Schemes		Budget	Length of Scheme Metres	MTRaP Joint Priority	STATUS at 16/06/2025
Carriageway	East Area	U78 - Costerton Road, Pathhead - U77 to U43	CWP	Y	08 Sep'25
		B6414 - Salters Road (Thonybank Rd + B6416)	CWP		COMPLETE
		C49 - The Beeches, Newtongrange	CWP		Oct'25
		B704 - Station Road to Powdermill Brae, Gorebridge	CWP		Oct'25
		A7 - Stobhill Road - Newtonloan Toll Junction	CWP		15 Sep'25
		A6106 - Fordel Services	CWP		Feb'26
	West area	B6392 - Dalhousie Road, Eskbank Roundabout to Ind Est	RSP	Y	Jan'26
		B6372 - A6094 to Mount Lothian	CWP		08 Sep'25
		B7026 - B6372 to Loanstone	CWP		22 Sep'25
		B6372 - Pomathorn Road	CWP		Oct'25
		A701 - Straiton Road (Southbound c/w)	CWP		08 Sep'25
		B704 - Hillhead Nazareth House to Golf Course Road	CWP		Oct'25
		C46 - Seafield Road, Bilston - A701 to Stanley Ave	RSP		15 Sep'25
		B704 - Cockpen Road - Waverley Terrace to Bairsds Way	RSP		COMPLETE
		Total Length	0		
Footways	East Area	A6094 - Eskbank Road - Roundabout to Cemetery Road	CWP	Y	Feb'26
		A6094 - Bonnyrigg Road (both sides) - Shorts to Tesco Rbt	CWP	Y	
		Carrick Crescent, Easthouses - Parkhead to Roanshead	CWP		
		Park Crescent, Easthouses	CWP		
	West area				
		St Clair Crescent, Roslin	CWP		
		B7003 Roslin Glen	CWP	Y	08 Sep'25
		B7006 Roslin	CWP		01 Sep'25
		Total Length	0		

NOTE:

The number of schemes completed will be dependent on available resources, changes to budgets, favourable weather conditions, and any unforeseen events or priorities that could impact on delivery of the programme.