


ANNEX 1

PIRBRIGHT FLOOD FORUM ACTION PLAN  
Lord Pirbright's Hall

2<sup>nd</sup> December 2022 at 10.45am

ACTION REQUIRED As of 05/12/2022	BY WHOM	STATUS/UPDATE as of 02/12/2022
<p><u>Action Point 1</u></p> <p><b>Mill Lane</b> Temporary bunds are to be checked to ensure they are still doing their job. (Close to Brambles).</p> <p><u>(photo unavailable)</u></p>		<p><b>Brent Shirley and Simon Tarrant to investigate and resolve.</b></p> <p><b>Remove from list</b></p>
<p><u>Action Point 2</u></p> <p><b>Mill Lane</b> – grips in banks alongside lane become blocked so that rain water cannot run off the road into stream.</p> <p>SCC Highways have cleared 3 of the 4 grips. SCC have written to landowner in regards to 4<sup>th</sup> grip</p>		<p><b>Issue has been resolved.</b></p> <p><b>Remove from list.</b></p>
<p><u>Action Point 3</u></p> <p><b>A324, Aldershot Road – flooding near the Royal Oak</b> Work has been attempted but proved problematic due to pipes leading to a soakaway. Consent required.</p>  <p>No soakaway here. The kerb inlet on the pub side requires replacement pipe due to utility damage. There remains limited budget. SCC will progress with 2023 budget.</p>		<p><b>SCC will progress directly.</b></p> <p><b>Remove from list</b></p>

Action Point 4

**Stanley Hill, B3405**

needs excavation



**Ditch on livery side, SCC to write to landowner to clear ditch. There is a pipe which SCC will keep clear when they get reports of flooding**

**Issue has been resolved.**

**Remove from list**

Action Point 5

**School Lane**

Railings at Causeway Bridge to be fixed



Railings now repaired.

**Issue has been resolved.**

**Remove from list**

Action Point 6

**A324 Connaught Road, flooding by bus stop** on the border of Pirbright and Brookwood.

A capital investigation has been undertaken, 3 days of CCTV and jetting and subsequent excavation at this location. This location has been monitored and to-date the flooding has not reoccurred.

**Issue has been resolved.**

**Remove from list**

**Action Point 7**

**Fox Corner Wildlife area** – SCC have a pipe in the highway running across the entrance – this pipe is now free flowing, however the last section from the end of the pipe to the stream requires some ditch work.



**Sarah Alford Naidu / Laila Haddad to contact the FCCWA Manager and investigate further.**

**Sarah Alford Naidu / Laila Haddad to contact the FCCWA Manager and investigate further.**

**Remove from list.**

**Action Point 8**

**Cemetery Pales & Chapel Lane** – flooding near Mowbray and Limnau. Grips have been rodded. Seasonal jetting and rodding required.



When flooding occurs, report via the SCC website: <https://www9.surreycc.gov.uk/HighwayIssue/WhatIsTheIssue.aspx?&code=FBD>

**SCC will act directly when reported.**

**Remove from list**

**Action Point 9**

**Gapemouth Road, flooding under the tunnel** on the bend towards Pirbright. A gully is needed to drain the water, but Network Rail is asking for payment (£10,000+). This is being monitored by SCC and on list to be cleared 4 to 6 times each year.



**SCC will work with Network Rail to resolve matter.**

**Remove from list**

**SCC will work with Network Rail to resolve matter.**

**Action Point 10**

**Sites 1 & 2 on Gole Road**, widening of watercourse by landowner, causing potential flooding to School Lane at Causeway bridge.



When flooding occurs, report via the SCC website:  
<https://www9.surreycc.gov.uk/HighwayIssue/WhatIsTheIssue.aspx?&code=FBD>

**SCC Highways will work on capital investment project to increase water capacity under road.**

**SCC Highways will work on capital investment at this location.**

**Remove from list**